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meeting minutes # b

project name:  Town of Monterey project no.:  tom-4020
Library Addition
meeting date:  07.18.16 issue date: 07.20.16
present:

Mark Makuc-Library Director, Daniel Pallotta-Project Manager, Mickey Jervas-
Trustee, Lisa Smyle-Trustee, John Higgins-Trustee, Ben Kreider-Trustee, MaryPaul
Yates-Trustee, Tim Eagles-edm

distribution:  attendees

The purpose of the meeting was to review the Schematic Design Package
developed to date, refine a couple of outstanding design issues and review the
project budget.

Site Plan
- Mickey suggested moving the entry walk to the north side of the drop-off
spot so that as one enters it will be easier to see the new entrance door.
The design team to evaluate feasibility.

Floor Plan
- The recessed entrance door is to be pulled out to be a flush wall.
- The drinking fountains are to be moved to between the toilet room doors if
there is room.
- Coats are to be hung in the entrance vestibule on a portable rack for larger
events. The base design may have a wall mounted coat rack or pegs.
- There is a great need for bulletin board space in the vestibule.

Main Entrance Elevation
- Scheme 3 (larger pediment with columns) was selected as the design to
proceed forward with.
- The downsized entrance plaza was approved with no wall or hedge
surrounding it.

Next steps:
- edm to finalize the plan per the notes above and send an image to Mark
Makugc by the end of the week.
- edm to produce 2-3 boards mounted on foamcore (floor plan, site plan, 2
exterior images) for the Library’s use at the Book Sale, July 30.



